
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14680-14-000-1

Estimate Summary By Project

Estimate Number: 0004

10/06/2014

Contract Location: Time Allowed:

US278/SR10 AT US23/US28/SR8 (E.PONCE TO SR 154(MEMORIAL DR) 

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

02/21/2014

03/07/2014

03/26/2014

03/31/2014

06/04/2014

00/00/0000

00/00/0000

307 Days

01/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 59.93

184 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,545,276.54

$1,545,276.54

$341,492.11

77.90%

Counties:

DeKalb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004544      $1,545,276.54 $1,545,276.54 $341,492.11 77.90% $411,332.04

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14680-14-000-1

Estimate Summary By Project

Estimate Number: 0004

10/06/2014

Project Number: M004544      SR 10 - MILLING, INLAY & PLMX RESF

 

M004544                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $963,027.54 $633,961.91 $329,065.63

Non-Participating $240,756.89 $158,490.48 $82,266.41

Total Earnings $1,203,784.43 $792,452.39 $411,332.04

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,203,784.43 $792,452.39 $411,332.04

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,203,784.43 $792,452.39

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $411,332.04

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14680-14-000-1

Estimate Summary By Project

Estimate Number: 0004

10/06/2014

Project Number M004544      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  12,536.000 6,516.990

R-MODIFIED BITUM MATL & H LIME 72.590 3,502.700

 

 

10,019.690 $254,260.99 $727,329.30

0015 413-1000     BITUM TACK COAT GL  6,080.000 4,096.000

 2.470 990.000

 

 

5,086.000 $2,445.30 $12,562.42

0020 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  151,952.000 73,166.493

 1.190 40,536.120

 

 

113,702.613 $48,237.98 $135,306.11

0025 611-5280     RESET GRANITE CURB LF  1,216.000 3,051.000

 45.000 429.500

 

 

3,480.500 $19,327.50 $156,622.50

0030 647-6200     LOOP DETECTOR, 6 FT X 6 FT, BIPOLE EA  54.000 .000

 400.000 6.000

 

 

6.000 $2,400.00 $2,400.00

0035 647-6300     LOOP DETECTOR, 6 FT X 40 FT, QUADRUPOLE EA  57.000 .000

 750.000 19.000

 

 

19.000 $14,250.00 $14,250.00

0125 610-1005     REM GRANITE CURB ALL SIZES LF  1,216.000 3,051.000

 10.000 429.500

 

 

3,480.500 $4,295.00 $34,805.00

0130 150-1000     TRAFFIC CONTROL - LS  1.000 .345

 141663.320 .418

M004544

 

.763 $59,215.27 $108,089.11



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14680-14-000-1

Estimate Summary By Project

Estimate Number: 0004

10/06/2014

Project Number M004544      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0135 611-4003     RECONSTRUCT MISC DRAINAGE STRUCTURE EA  6.000 4.000

 1380.000 5.000

 

 

9.000 $6,900.00 $12,420.00

Category Amount: $411,332.04 $1,203,784.44

Project Total Amount: $411,332.04 $1,203,784.43


